

GroAurum

Full Project Status Report

Everything built so far | What is READY | Where the FAULTS / GAPS are
Includes all SQL migrations, RPCs, apps, Admin ERP, and run commands
Generated 2026-08-10

Product: B2B dry-fruit wholesale ordering & distribution. Market: Gurugram. Ops: Fatehpur Beri. Repo: blinkit-mvp (GroAurum monorepo).
Status key: READY = usable for daily ops | PARTIAL = works but gaps | GAP / FAULT = broken, deferred, or blocks understanding | MISSING = not built.

1. Executive verdict (read this first)

- Overall: strong MVP / pilot-capable stack exists (Admin + Customer + Salesman + Delivery + DB).
- Production launch: NOT ready yet (Phase 3.5 launch readiness ~56/100 historically). Pilot with COD-first posture is the realistic next step.
- Strongest area: Orders smart workflow (Sprint 3.5) + trusted DB RPCs + Delivery/Salesman PWAs.
- Weakest areas: Reports (placeholders), Settings writes (mostly deferred), some Admin detail mutations, Customer mock bleed on a few screens.
- Critical DB rule that feels like a 'fault' in UX: DELIVERED requires payment PAID (business invariant). Delivery must collect COD (or order must already be paid) before Delivered.

2. What we built - architecture

2.1 Apps

App	Port / runtime	Purpose
admin-web	Vite :5173	Admin ERP - wholesale operations console
customer	Expo 57	Retailer app - catalogue, cart, orders
sales-pwa	Vite :5174	Salesman field PWA - shops, visits, assisted orders
delivery-pwa	Vite :5175	Delivery field PWA - routes, stops, COD

2.2 Shared packages

- api - repositories / adapters / services
- api-client - Supabase client + generated DB types boundary
- auth - session + RBAC helpers
- data - domain models + query keys
- ui - shared web design system
- validation - Zod schemas + invariant tests
- shared-types - B2B types + order/payment transition policies
- config - ESLint / TSConfig
- db-tests - Postgres integration tests against local Supabase

3. Admin ERP - READY vs GAPS

Module	Status	Notes / fault
Auth / Login	READY	Login + guards + module RBAC
Dashboard	PARTIAL	Live KPIs exist; some realtime / polish incomplete
Products	PARTIAL	List/detail/create/edit/SKUs/images; lifecycle polish gaps
Pricing	READY	Schedule / close append-only prices
Inventory	PARTIAL	Snapshot + adjust live; full WMS/ledger UX deferred
Customers	PARTIAL	List/detail/activation; create may use seed shortcuts; docs/activity thin
Orders	READY	Smart Action Panel (3.5); timeline read-only; trusted RPCs
Sales	READY	Convert to Sale + sales register /sale tables
Delivery (admin)	PARTIAL	Routes list/create; detail mutations partly deferred
Salesmen	PARTIAL	List/detail tabs live; some mutations deferred / seed IDs
Reports	PARTIAL	Shell + KPIs; charts/tables placeholder; export stub

Settings	PARTIAL	Company upsert works; warehouse/areas/taxes etc. often deferred
Service Areas page	MISSING	Nav placeholder; areas live more under Settings tab

3.1 Orders workflow (Sprint 3.5) - READY

Admin clicks only next action:

Confirm -> Print Invoice -> Pack -> Assign Delivery Boy

-> Driver starts route = Out For Delivery (auto)

-> Driver confirms = Delivered (auto, requires PAID)

-> Receive Payment -> Convert To Sale -> Completed

Timeline = automatic history only (no stage buttons).

4. Customer / Salesman / Delivery apps

4.1 Customer (Expo) - PARTIAL / MVP READY

- Exists: Home, catalogue, product, cart, checkout, orders, restock, account, location.
- Live path: invitation accept + place_customer_order RPCs.
- FAULT/GAP: some screens still use mock services (cart / order detail / restock paths).
- Adapter: EXPO_PUBLIC_CUSTOMER_DATA_ADAPTER = mock | supabase.

4.2 Salesman PWA - READY for field demo

- Login, dashboard, customers create, visits, assisted orders, performance.
- RPCs: salesman_create_retailer, salesman_create_invitation, place_assisted_order.
- Demo: salesman1@groaurum.local / password123 (port 5174). Seed: sprint7_salesman_seed.sql.

4.3 Delivery PWA - READY for field demo

- Routes, stop progress, COD collect, complete/fail stop, complete route.
- RPCs: delivery_start_route, delivery_mark_stop_in_progress, delivery_collect_cod, delivery_complete_stop, delivery_fail_stop, delivery_complete_route.
- Demo: delivery1@groaurum.local / password123 (port 5175). Seed: sprint8_delivery_seed.sql.

5. Faults / gaps / blockers (where things break or confuse)

Area	What is wrong / incomplete
DELIVERED needs PAID	DB invariant enforce_delivered_requires_paid. Feels like a bug if admin/driver tries Delivered before payment. Fix in process: collect COD in Delivery PWA first, or mark payment in Admin.
Trusted status updates	Clients cannot UPDATE orders.status directly. Must use admin_advance_order_to / delivery_* / place_* RPCs with trusted GUC. Raw updates fail.
Reports	Charts/tables are placeholders; export not real. Do not use for business decisions yet.
Settings writes	Many sections show UI but mutation deferred (warehouses, slots, taxes, etc.). Company profile is the stronger part.
Service Areas route	Dedicated page still PlaceholderPage in admin App.tsx.
Seed UUID shortcuts	Some quick-create flows hardcode seed IDs (salesmen/delivery/customers). Fine for demo; not production.
Customer mock bleed	Mixed mock + live on some screens can look like 'data is wrong'.
Docker / local DB	supabase start needs Docker. If migrations not applied: missing sales tables / RPC errors.
Env secrets	No prod credentials in repo. Never put service-role key in Vite/Expo. Use anon + local URL.
Launch readiness	Production launch = No. Pilot = conditional (COD-first, email auth, manual/cron jobs).

6. ALL SQL migrations (complete inventory)

Location: supabase/migrations/ | Apply with: pnpm db:start && pnpm db:reset (Docker required). Index doc: supabase/migrations/MIGRATION_INDEX.md (may lag Sprint 3.3/3.4).

6.1 Phase 2 core schema

File	Purpose
20260715100000_extensions.sql	pgcrypto/citext + updated_at helpers
20260715100100_enums_and_helpers.sql	Domain enums + mobile/order helpers
20260715100200_profiles.sql	profiles linked to auth.users
20260715100300_service_territory.sql	Service areas / locations
20260715100400_shops.sql	Shops (retailers), contacts, salesman assign
20260715100500_catalogue.sql	Categories, products, SKUs, prices
20260715100600_inventory.sql	Inventory balances + movements
20260715100700_orders.sql	Orders + order_lines
20260715100800_payments.sql	Payments

20260715100900_delivery.sql	Delivery routes + route_stops
20260715101000_audit.sql	Audit logs
20260715101100_business_invariants.sql	Hard rules (DELIVERED requires PAID)
20260715101200_rls_enable.sql	Enable RLS
20260715101300_rls_policies.sql	Role policies Admin/Salesman/Delivery/Customer
20260715101400_sku_prices_close_open_row.sql	Append-only price close trigger
20260715101500_api_role_grants.sql	API role grants

6.2 Sprint 4 - Admin CRUD foundation

File	Purpose
20260716160001_sprint4_soft_delete.sql	Soft-delete columns
20260716160002_sprint4_product_images.sql	product_images
20260716160003_sprint4_customer_addresses.sql	customer_addresses
20260716160004_sprint4_settings_and_reports.sql	settings + reports_snapshot
20260716160005_sprint4_compat_views.sql	Compat / alias views
20260716160006_sprint4_read_only_role.sql	READ_ONLY staff role
20260716160007_sprint4_rls_extensions.sql	RLS for new tables

6.3 Sprint 5.1 - 9.1 production path

File	Purpose
20260716170001_sprint51_admin_write_policies.sql	Admin write policies for ERP
20260716180001_sprint6_customer_rpc.sql	accept_shop_invitation, place_customer_order
20260716190001_sprint7_salesman_visits_and_rpc.sql	Visits + salesman create/invite/order
20260716200001_sprint8_delivery_rpc.sql	Delivery field RPCs + confirmation fields
20260716210001_sprint9_production_services.sql	Payment intents, outbox, jobs, audit
20260716220001_sprint91_blocker_closure.sql	pg_cron, admin status, enqueue, realtime
20260716220002_sprint91_place_order_trusted_guc.sql	place_customer_order trusted GUC

6.4 Admin ERP Sprint 3.3 / 3.4 (orders -> sales)

File	Purpose
20260724150000_sprint33_order_sales.sql	Early order->sale conversion support
20260724180000_sprint34_sales_conversion.sql	sales, sale_items, sales_payments, orders.sale_id
20260724190000_sprint34_admin_workflow_rpc.sql	admin_advance / assign / mark payment RPCs

6.5 Seeds / fixtures (not migrations)

- supabase/seed/sprint4_seed.sql - catalogue, staff, shops, sample orders
- supabase/seed/sprint6_customer_seed.sql - customer auth seed
- supabase/seed/sprint7_salesman_seed.sql - salesman field seed
- supabase/seed/sprint8_delivery_seed.sql - delivery field seed
- supabase/fixtures/phase3_dev_fixtures.sql - dev/test only
- pnpm db:seed:sprint4 - scripts/seed-sprint4.mjs

7. Critical RPCs / DB functions (do not bypass)

7.1 Orders / Admin

- place_customer_order
- place_assisted_order
- update_order_status_admin
- admin_advance_order_to
- admin_assign_order_delivery
- admin_mark_payment_received
- order_status_happy_path_index / order_status_from_happy_path_index

7.2 Delivery

- delivery_start_route
- delivery_mark_stop_in_progress
- delivery_collect_cod
- delivery_complete_stop
- delivery_fail_stop
- delivery_complete_route
- assert_delivery_owns_route

7.3 Salesman / Auth helpers

- salesman_create_retailer

- salesman_create_invitation
- accept_shop_invitation
- is_admin / profile_has_role / current_profile_id / customer_shop_ids / salesman_shop_ids

7.4 Jobs / payments (Sprint 9)

- create_online_payment_intent / apply_payment_webhook_event
- enqueue_notification / job_drain_notification_outbox / job_claim_notification_batch
- job_expire_stock_reservations / job_expire_shop_invitations
- write_audit_log / log_application_event
- enforce_delivered_requires_paid (trigger invariant)

8. Build history map (what phase delivered what)

- Phase 1 / MVP: product concept + early summaries
- Phase 2: monorepo + full Postgres schema + RLS
- Sprint 2: Auth foundation
- Sprint 3: Data layer
- Sprint 4: Admin CRUD foundation + soft delete + settings/reports tables
- Sprint 5 / 5.1: Live Admin ERP + write policies
- Sprint 6: Customer live app + invitation / place order
- Sprint 7: Salesman PWA
- Sprint 8: Delivery PWA
- Sprint 9 / 9.1: Production services + blocker closure (jobs, payment intents, trusted GUC)
- Phase 2.5 / 3.5 / 4 docs: readiness audits (pilot vs production)
- Admin Sprint 2.x-3.5: Dashboard ops + Orders redesign + invoice + Convert to Sale + smart workflow

9. How to run everything

```
pnpm install
pnpm db:start          # Docker Desktop must be running
pnpm db:reset          # apply ALL migrations + configured seeds
pnpm db:types          # regenerate TS DB types
```

```
pnpm dev:admin         # http://localhost:5173
pnpm dev:sales         # http://localhost:5174
pnpm dev:delivery      # http://localhost:5175
pnpm dev:customer      # Expo
```

```
pnpm typecheck && pnpm lint && pnpm test
pnpm db:proof          # reset + types + db-tests
```

Admin live mode needs VITE_DATA_ADAPTER=supabase and local Supabase URL/anon key (see apps/admin-web/.env.example and root .env.example). If you see 'Could not find public.sales' or trusted_server_action errors: DB is behind - run db:reset.

10. What you can trust TODAY vs what not to trust

Trust for demo / pilot SOP

- Order lifecycle with Action Panel + Delivery PWA + payment + Convert to Sale
- Pricing append-only schedule
- Salesman create retailer / assisted order
- Delivery route start / COD / complete stop
- Auth login + role separation (Admin / Salesman / Delivery / Customer)

Do NOT trust yet for production decisions

- Reports analytics charts / export
- Full Settings configuration writes
- Online payment webhooks end-to-end in live ops (schema exists; ops maturity lagging)
- Any flow still on mock adapters
- Hardcoded seed UUID create shortcuts

11. Recommended fix order (if you want fewer faults)

- 1) Always db:reset before demos so Sprint 3.3/3.4 SQL is present.
- 2) Train ops: COD collect before Delivered (or mark payment first).

- 3) Finish Customer mock bleed - force live adapter on cart/order/restock.
- 4) Replace Reports placeholders with real aggregates.
- 5) Enable Settings mutations for warehouses / service areas / taxes.
- 6) Remove seed UUID shortcuts from create flows.
- 7) Then re-run Phase 3.5 / Phase 4 pilot checklist.

Files: docs/GroAurum-Full-Project-Status-Ready-vs-Gaps.pdf
scripts/generate_groaurum_full_status_pdf.py

Desktop: groaurum-app.pdf

Regenerate: python