

GroAurum

Phase 2 Sprint 1 - Project Audit Report

Product Engineering - design system extraction and codebase cleanup

Generated: July 16, 2026

No new screens · No Supabase wiring

Goal: convert the UI shell into a production-ready foundation by standardizing primitives, tokens, and shared patterns before live data.

1. Sprint Objective

Phase 2 Sprint 1 focuses on product engineering hygiene: audit structure, remove duplication, extract a reusable Design System package, standardize visual tokens, and prepare modules to share one component library. Supabase remains deferred.

2. Monorepo Structure (Audit)

Area	Finding
apps/admin-web	Vite React admin console - primary Sprint 1 consumer
apps/customer	Expo app - token parity via theme.ts; no shared React UI yet
apps/sales-pwa, delivery-pwa	Scaffold only - out of Sprint 1 cleanup
packages/ui	NEW @groaurum/ui design system package
packages/shared-types, api-client, validation, config, db-tests	Existing domain packages - unchanged
docs/, scripts/	Module PDFs + generators - unchanged

3. Pre-Sprint Duplication Findings

- 6 UI primitives lived only under admin-web/components/ui
- 8+ near-identical QuickActions CSS files (flex + 8px gap)
- Browse/filter bars duplicated across Salesmen, Delivery, Orders, Reports
- Overview field grids duplicated across modules (dt/dd 3-4 column layouts)
- Timeline rails duplicated (delivery, visits, price/inventory history)
- Design tokens only in admin global.css; customer mirrored hex in theme.ts
- No Modal / TextField / SelectField / FilterBar / ActionBar primitives

4. Design System Package: @groaurum/ui

Location: packages/ui

```
packages/ui/src/
  tokens/tokens.css + tokens.ts
  styles/base.css
  components/ Button Badge Card Tabs PageHeader EmptyState
               DataTable TextField SelectField ActionBar FilterBar
               ChipGroup FieldGrid Timeline Modal Icon
  index.ts
```

5. Standardized Primitives

Primitive	Role
Button	primary / secondary / ghost
Badge	neutral / success / warning / danger / info
Card	White surface shell with optional title/action
Tabs	Controlled tablist
PageHeader	Page title / subtitle / meta
EmptyState	Dense empty panel
DataTable	Shared table wrapper + .ga-table styles
TextField / SelectField	Labeled form controls
ActionBar	Quick-action button row
FilterBar / ChipGroup	Search, filter, sort chrome
FieldGrid / Field	Overview definition lists
Timeline	Execution / visit rails
Modal	Accessible dialog shell (Escape + backdrop)
Icon	sm / md / lg icon box sizing

6. Token Standardization

- Colors: primary, accent, surfaces, text, border, danger, warning, success, overlay
- Spacing: --ga-space-1..6 (4-40px, 8px base)
- Radius: sm / md / lg / xl
- Shadows: --ga-shadow, --ga-shadow-md, --ga-shadow-lg
- Typography: font family + xs..2xl size scale + mono font
- Icons: --ga-icon-sm / md / lg
- Layout chrome: sidebar width, topnav height
- JS mirror exported from tokens.ts for future RN convergence

7. Cleanup Completed This Sprint

- Moved tokens + base reset into @groaurum/ui; admin main.tsx imports them
- admin-web/components/ui/* now re-exports from @groaurum/ui (no local CSS copies)
- Module DataTable CSS imports point at @groaurum/ui/styles/data-table.css
- Collapsed 8 QuickActions (+ Reports export) onto ActionBar; deleted CSS clones
- Salesmen/Delivery browse bars + Orders/Reports filters use FilterBar + fields
- Salesman/Delivery/Settings overview panels use FieldGrid
- Delivery timeline + Salesman visits use shared Timeline
- No new screens added; Categories and Service Areas remain intentional placeholders
- Fixture data retained (not demo junk) - still the module data source until Supabase

8. Intentionally Deferred

- Supabase queries / mutations
- Full migration of every overview tab and historical timeline to FieldGrid/Timeline
- Customer Expo consuming @groaurum/ui React components (tokens only later)
- Building Categories and Service Areas module UIs
- Chart library for Reports (PlaceholderChart remains)
- Icon SVG asset library beyond Icon sizing primitive

9. Module Usage Guidance

Domain modules keep business-specific status mappers and tables. Shared chrome must come from @groaurum/ui. Prefer:

- ActionBar for any button row quick actions
- FilterBar + TextField/SelectField/ChipGroup for browse/filter UIs
- FieldGrid for overview definition lists
- Timeline for stage/visit rails
- Modal for confirm/edit dialogs when mutations arrive
- DataTable / .ga-table for dense tables

10. Validation

Check	Result
pnpm --filter @groaurum/ui typecheck	Pass
pnpm --filter @groaurum/admin-web typecheck	Pass
pnpm --filter @groaurum/admin-web build	Pass
New screens	None
Supabase wiring	None (by design)

11. How to Review

```
pnpm install
pnpm dev:admin
# Confirm modules still render with shared tokens
# Spot-check Salesmen browse, Delivery timeline, Settings company
# Inspect packages/ui for primitives before adding module CSS
```

12. Recommended Sprint 2 Focus

- Finish migrating remaining overview/timeline CSS clones to FieldGrid/Timeline
- Introduce form validation patterns on TextField/SelectField
- Wire Modal into first mutation flows when Supabase adapters land
- Align customer theme.ts to import colors from @groaurum/ui tokens.ts
- Begin Phase 2 data adapters without inventing new screens

13. Intent

Sprint 1 establishes one Design System source of truth so production work does not fork styling per module. The admin shell remains fixture-backed, but the component and token layer is now package-owned and reusable.