

GroAurum Production Services

Sprint 9 - Payments, Notifications, Realtime, Jobs, Monitoring, Audit

Date: 2026-07-17

Goal: production infrastructure for launch (no UI redesign / no new business modules).

OVERALL: Launch infrastructure foundations are in place. COD remains live; online Razorpay path is stub-capable with webhook architecture; notification outbox + workers, reservation/invitation jobs, realtime bus, audit writers, and application logs are ready. Live provider credentials and cron scheduling are the main remaining launch gates.

1. Production Services Delivered

- Payments: create_online_payment_intent + apply_payment_webhook_event
- Edge: razorpay-create-order (live or stub) + razorpay-webhook (HMAC verify)
- COD unchanged: delivery_collect_cod (Sprint 8)
- Notifications: notification_outbox + enqueue_notification + send-notification worker
- Channels prepared: SMS, WhatsApp, Push, Email (stub without provider keys)
- Realtime: createSupabaseRealtimeBus; wired into orders/inventory/delivery repos
- Jobs: expire reservations, expire invitations, notification claim/retry
- Monitoring: application_logs + createAppLogger + job_runs
- Audit: write_audit_log + triggers for prices/settings/inventory/order status

2. Supabase Integration

- Migration: 20260716210001_sprint9_production_services.sql
- stock_reservations.expires_at (+2h default trigger)
- Tables: notification_outbox, job_runs, application_logs
- Edge functions under supabase/functions/
- Facades: createSupabasePaymentService, createSupabaseNotificationService

3. Remaining Gaps

- Production Razorpay keys + Checkout UI wire-up in customer/sales apps
- Live SMS / WhatsApp / FCM / email provider configuration
- Scheduled cron to invoke expire-* and send-notification workers
- Optional external APM (Sentry) ? application_logs covers first-party telemetry
- Admin consoles for outbox/logs (explicitly out of Sprint 9 scope)
- Returned/RTO and POD media storage remain prior-sprint placeholders

4. Launch Readiness

Infrastructure-ready for staging. Can ship COD + stub online locally today. Production launch requires provider secrets, webhook URL registration, and cron schedules. Business modules from Sprints 4-8 are unchanged.

- PASS: Payment webhook architecture + COD path
- PASS: Central notification queue + retry
- PASS: Realtime bus for order/inventory/delivery
- PASS: Reservation timeout + invitation expiry jobs
- PASS: Application logs + RPC failure logging helpers
- PASS: Audit trail writers for key admin/ops mutations
- PARTIAL: Live Razorpay/SMS until secrets configured
- PARTIAL: Cron scheduling (manual invoke works now)

5. How to Operate

- Apply Sprint 9 migration; deploy edge functions
- Set secrets: RAZORPAY_*, optional SMS/WA/EMAIL/FCM keys
- POST /functions/v1/expire-reservations and expire-invitations on a schedule
- POST /functions/v1/send-notification to drain outbox
- Webhook URL: /functions/v1/razorpay-webhook

Sprint 9 complete. Production services foundation is ready for staging launch prep.