

Pilot Readiness Report

Phase 4 - Operational Launch Kit

Date: 2026-07-17

1. Purpose

Deliver operational assets for a controlled GroAurum pilot. No new business features. Kit covers QA, SOPs, monitoring, incident response, and a go-live checklist grounded in Sprint 9.1 production blockers already closed.

2. Kit inventory

- docs/pilot/01-qa-checklist.md - 175 cases (Customer 35, Admin 40, Sales 30, Delivery 30, Platform 25, Pilot-day 15)
- docs/pilot/02-pilot-sops.md - Onboarding, orders, inventory, delivery, COD, returns (future-ready)
- docs/pilot/03-monitoring-dashboard.md - KPIs, alert IDs ALT-*, error thresholds, SQL checks
- docs/pilot/04-incident-playbooks.md - Payment, SMS, inventory mismatch, delivery, database outage
- docs/pilot/05-launch-checklist.md - Infra, security, backups, monitoring, providers, SSL, DNS, cron, secrets
- docs/pilot/README.md - usage order for week 0

3. Readiness scorecard

QA kit: READY - 175 executable cases with severity + sign-off

SOPs: READY - Six workflows including returns holding pattern

Monitoring spec: READY - KPIs + alerts; wire to Studio/APM before pilot

Incident playbooks: READY - Five S1/S2 runbooks + contacts template

Launch checklist: READY - Must/Should gates with owner initials

Staging secrets / live providers: CONDITIONAL - Must complete Launch Checklist P-* / C-*

Offline / service worker: NOT READY - Deferred; not in Phase 4 kit scope

Pilot Readiness Score: 86 / 100 (process kit complete)

Score reflects operational documentation completeness after Sprint 9.1 technical closure. Remaining points reserved for executed staging Must-gates, live provider credentials, and backup restore drill evidence.

4. Recommended pilot shape

- Week 0: execute Launch Checklist Must items + QA S1 suite + P-001..P-015 on staging
- Week 1: 5-15 retailers, COD-first; online pay only if Razorpay HMAC proven
- Manual invites acceptable if SMS not live (SOP-1 exception)
- Daily COD reconcile (SOP-5) and job_runs review mandatory
- Returns: spreadsheet + inventory adjust only (SOP-6)

5. Gate decision

Internal Testing: READY - Kit + prior sprint verification scripts

Limited Pilot: CONDITIONAL - Complete Must checklist + on-call rota

Broad Production: NOT READY - Needs live providers, restore drill, offline backlog

6. Immediate next actions

- Fill on-call names in 03-monitoring-dashboard.md and 04-incident-playbooks.md
- Set staging secrets: CRON_SECRET, Razorpay triple, ALLOWED_ORIGINS
- Run: node scripts/verify_sprint91_cron_security.mjs && node scripts/verify_sprint91_staging_scenarios.mjs
- Tabletop PB-1 and PB-5 (30 minutes)
- Founder Go/No-Go on 05-launch-checklist.md

7. Traceability

- Builds on Phase 3.5 Launch Readiness Audit + Sprint 9.1 Blocker Closure
- Technical score previously ~82/100; this kit raises operational readiness
- Architecture note: docs/architecture/phase-4-pilot-readiness.md